Rpt-ID: RCPESPRJ Georgia Date: 05/02/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14493-13-000-0 Estimate Number: 0010 Pay Period: 04/05/2014
to 04/23/2014

Contract Location: Time Allowed: 1082 Days
3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENIN Elapsed Calender Days: 344  Days
Percent Time: 31.79
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 02/22/2013
P. O. DRAWER 970 Date Awarded: 03/08/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013
MARIETTA GA 30061-0970 Date Work Began: 05/29/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $21,609,039.80 Counties:
Original Contract Amount $20,067,613.29 Stephens
Funds Available $18,422,892.28
Percent Complete 13.85%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122260- $21,609,039.80 $20,067,613.29 $18,422,892.28 14.74% $5,333.95

Chief Engineer
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Estimate Number: 0010

Pay Period:
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04/05/2014
to 04/23/2014

Project Number:

Federal State Project Number:

122260-

SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

EDS00-0545-00(037)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,393,607.58

Prev to Date
$2,393,607.58

$598,402.00 $598,402.00
$2,992,009.58 $2,992,009.58
$194,137.94 $188,803.99
$3,186,147.52 $3,180,813.57
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,186,147.52

$3,180,813.57

Total Payable:

This Estimate

$0.00
$0.00
$0.00
$5,333.95
$5,333.95
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$5,333.95
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Contract ID: B14493-13-000-0 Estimate Number: 0010

Date: 05/02/2014
Page 3 of 4

Pay Period: 04/05/2014
to 04/23/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0194 643-2163 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 700.000 728.500
17.500 .000
728.500 $.00 $12,748.75
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,700.000 2,821.000
0.700 .000
2,821.000 $.00 $1,974.70
Category Amount: $0.00 $14,723.45
Category Number: 0030 EROSION CONTROL
0420 163-0232 TEMPORARY GRASSING AC 18.000 31.563
100.000 .000
31.563 $.00 $3,156.30
0430 163-0300 CONSTRUCTION EXIT EA 4.000 6.750
1294.440 .000
6.750 $.00 $8,737.47
0441 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 8.000 15.000
/SAND BAGS 364.470 .000
15.000 $.00 $5,467.05
0443 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 4,300.000 4,688.250
RAW CHECK DAM 2.500 .000
4,688.250 $.00 $11,720.63
0474 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,150.000 2,495.000
1.000 .000
2,495.000 $.00 $2,495.00
Category Amount: $0.00 $31,576.45
Category Number: 0050 BRIDGE
0771 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 1,526.000 .000
127.290 .000
.000 $.00 $0.00
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Contract ID: B14493-13-000-0 Estimate Number: 0010
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Pay Period: 04/05/2014
to 04/23/2014

Project Number 122260-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0811 603-7000 PLASTIC FILTER FABRIC Sy 382.000 2,208.389
2.830 .000
2,208.389 $.00 $6,249.74
Category Amount: $0.00 $6,249.74
Category Number: 0060 UTIL RELOCATION
0960 615-1200 DIRECTIONAL BORE - LF 150.000 160.000
100.000 .000
160.000 $.00 $16,000.00
10 IN
1060 670-7000 STEEL CASING - LF 580.000 815.000
65.000 .000
815.000 $.00 $52,975.00
16 IN
Category Amount: $0.00 $68,975.00

Project Total Amount:

$0.00

$2,992,009.58



